
Vendor ID: 2199   STA-BILT CONSTRUCTION COMPANYContract ID:

Est Number:

8969           

0003 Pay Period End Date: 07.11.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 07.29.2015

Contract Location:

 

Contractor:

STA-BILT CONSTRUCTION COMPANY

1339 NISHNA AVE

PO BOX 151

 

Date Awarded: 12.29.2014

01.13.2015

05.08.2015

Date Let:

BROWNLEE ROAD SOUTH

12.18.2014

Estimate Type: PROG

Phone:

(712)755-5153

Escrow Agent:

 

Surety Co:

EMPLOYERS MUTUAL CASUALTY COMPANY

HARLAN  IA  51537-0151

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.26.2015

07.01.2015Date Project Completion:

Counties

CHERRY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80969  000 S-83-4(1021) 083 160.48 170.57 SPECIALTY

Vendor ID: 2199   STA-BILT CONSTRUCTION COMPANYContract ID:

Est Number:

8969           

0003 Pay Period End Date: 07.11.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 07.29.2015

$458,136.94

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $414,620.65 $400,675.07 $13,945.58
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $414,620.65 $400,675.07 $13,945.58
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $414,620.65 $400,675.07 $13,945.58

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$414,620.65 $400,675.07 $13,945.58

$.00 $.00 $.00

91%

% Time Comp

% Dollar Comp

55%

$458,136.94

07.22.2015 07.27.2015

07.28.2015

Rudnick, Michael

Halstead, Kerri

Lehn, Jason

Project Manager District Engineer

Construction Engineer

07.28.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 07.28.2015   
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Est Number:
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0003 Pay Period End Date: 07.11.2015
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Nebraska Department of Roads Date: 07.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 4,300.000 2,150.00

4,300.000 2,150.00

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 136.000 272.00

136.000 272.00

76.000 152.00

4.000 8.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.00 10.000 20.00

10.000 20.00

10.000 20.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.50 2,380.000 3,570.00

2,380.000 3,570.00

1,124.000 1,686.00

60.000 90.00

0004

EACHSIGN DAY
0004 

0002.45      15.00 533.000 7,995.00

533.000 7,995.00

532.940 7,994.10

0.000 0.00

0005

STA TEMPORARY BROKEN LINES
0005 

0002.76      0.10 142,500.000 14,250.00

142,500.000 14,250.00

138,475.750 13,847.58

138,475.750 13,847.58

0006

LF  PERMANENT PAVEMENT MARKING, PAINT
0006 

0003.10      100.00 40.000 4,000.00

40.000 4,000.00

14.000 1,400.00

0.000 0.00

0007

DAY FLAGGING
0007 

0003.20      200.00 15.000 3,000.00

15.000 3,000.00

7.000 1,400.00

0.000 0.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 

Vendor ID: 2199   STA-BILT CONSTRUCTION COMPANYContract ID:

Est Number:

8969           

0003 Pay Period End Date: 07.11.2015

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 07.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.80      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

8008.30      75.00 1,270.000 95,250.00

1,270.000 95,250.00

1,048.438 78,632.85

0.000 0.00

0010

CY  CHIP SEAL AGGREGATE
0010 

9053.75      3.50 51,140.000 178,990.00

51,140.000 178,990.00

45,920.000 160,720.00

0.000 0.00

0011

GAL CHIP SEAL EMULSIFIED ASPHALT
0011 

9179.20      218.00 532.752 116,139.94

532.752 116,139.94

533.340 116,268.12

0.000 0.00

0012

STA COLD MILLING, CLASS 1
0012 

L860.50      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0013

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0013 

Contracted 458,136.94

Current 458,136.94

In place 414,620.65

This Estimate 13,945.58

GROUP 8 SPECIALTY

Totals for contract Contracted 458,136.94

Current 458,136.94

In place 414,620.65

This Estimate 13,945.58




